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ISSUE 
 
The California Transportation Commission (Commission) allocated $649,992 on March 30, 2000 
under Resolution MFP-99-20 and $160,580 on April 4, 2002 under Resolution MFP-01-17, for a 
total of $810,572 for the Ventura County Transportation Commission Montalvo Metrolink Station 
project. The attachment shows the details of the project and the delay that has resulted in the 
extension request.     

 
 
RECOMMENDATION 
 
The Department of Transportation (Department) recommends approval of the extension request. 
 
BACKGROUND 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that after a contract is awarded, the 
implementing agency has up to 36 months to complete the contract. The Guidelines further 
stipulate that the Commission may approve a waiver to the timely use of funds deadline one time 
only for up to 20 months. 
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“Caltrans improves mobility across California” 
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Time Extension/Waiver – Project Completion 

Mass Transportation Project 
 
Project # Applicant 

County 
 
PPNO 
Project Description 
 
Reason for Project Delay 

Extension Amount 
By Component 
PA&ED 
PS&E 
R/W 
CON 
TOTAL 

 
Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

1 
 

Ventura County Transportation 
Commission (VCTC) 
 
07-2385 
Montalvo Metrolink Station 
 

$0 
$0 
$0 
$810,572 
$810,572 

14 months 
 
02/28/2006 
 
Support 
 

 The Montalvo platform and station used by Metrolink for commuter rail services are complete.  However, 
the improvements to the Bristol Street crossing have not been completed due to drainage issues requiring 
the project to be redesigned, which increased the cost of the project.  VCTC recently secured federal funds 
to cover the additional costs.  VCTC is requesting an extension of 14 months to complete the 
improvements to the Bristol Street crossing.  The overall project is 90% complete. 
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